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ESTIMATE RUN 07/30/2004

ESTIMATE SUMMARY 15:07:58

CONTID: C14564 ESTIMATE NO: 0004 PROG 2002

PCN: 14564-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY2004 EPOXY PAVEMENT MARKING IN REGION 6 PERCENT TIME:

PROJECT NO: C R600-211

FY 2004 EPOXY PAVEMENT MARKING IN REGION 6

NAME OF ROAD: I-70, Federal, and Wadsworth Blvd

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 05/16/2004

550 TOPEKA WAY DATE LET 09/18/2003 DATE WORK BEGAN

DATE AWARDED 09/22/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/08/2003 DATE ACCEPTED

CASTLE ROCK CO 80104 303/688-9516 DATE NOTICE TO PROCEED 05/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 513,291.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 474,800.00 NON-PARTICIPATING 19,055.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -285.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.89

39.5 TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

87.05%

66,449.10

19,055.80

19,055.80

18,769.96

$

$

$

$

0.00

446,842.50

446,842.50

0.00

446,842.50

-6,059.56

0.00

440,782.94

0.00

AMOUNT DUE 440,782.94 18,769.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,769.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14564-BID ESTIMATE RUN 07/30/2004

PROJECT: C R600-211 ESTIMATE NO: 0004 15:07:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 135,324.000 124,350.000

SF 10,974.000 9,876.60

0.90000 135,324.000 121,791.60

202-00250

0010 EROSION CONTROL SUPERVISOR 60.000 0.000

HOUR 0.000 0.00

10.00000 0.000 0.00

208-00205

0015 MOBILIZATION 1.000 0.932

L S 0.000 0.00

46,000.00000 0.932 42,872.00

626-00000

0020 WARRANTED EPOXY PAVEMENT MARKING 131,000.000 117,799.000

SF 10,974.000 8,779.20

0.80000 128,773.000 103,018.40

627-00200

0025 EPOXY PAVEMENT MARKING (2-YEAR WARRANTY) 131,000.000 117,607.000

SF 0.000 0.00

1.50000 117,607.000 176,410.50

627-00202

0030 MOBILE PAVEMENT MARKING ZONE 51.000 23.500

DAY 4.000 400.00

100.00000 27.500 2,750.00

630-80520

0035 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0040 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0045 F/A EROSION CONTROL 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $19,055.80 446,842.50CURRENT AMT 513,291.60 $$

PROJECT TOTAL 19,055.80 $ 446,842.50CURRENT AMT 513,291.60 $$


